
I.3 Status History 

 

New 4/11/2014 
 

The Cabinet for Health and Family Services (CHFS) final consolidation plans 
and activities are scheduled to be completed in April. 
 

The Public Protection Cabinet’s and Energy & Environment Cabinet’s server 
consolidation continues. The desktop plan has been finalized and COT will begin 

support on April 14th. Additionally, review of the SLA has begun with the agency. 
 
The Personnel Cabinet’s detailed planning activities are expected to be completed 

this week. Project Plans for the various functional areas are currently under review 
by the agency. 

 
The Education/Workforce Development Cabinet functional area kickoff 
meetings will be scheduled over the coming weeks.  

 
The Transportation Cabinet (KYTC)consolidation kickoff meeting was held March 

31st. Functional area assignments are being determined and those meetings will 
commence soon.  

 
The Technology Advisory Council (TAC) will hold its quarterly meeting on 
Tuesday, April 15th.  

 
The Strategic Planning core team will present the 2014-2018 COT strategic plan 

to the full TAC membership on April 15th and at a series of COT town hall meetings 
on April 24th.  

 

New 4/3/2014 
 

The Cabinet for Economic Development (CED) consolidation has been 
completed and final sign off has been obtained from the agency. 
 

The Cabinet for Health and Family Services (CHFS) final consolidation plans 
and activities are scheduled to be completed in April.  

 
The Public Protection Cabinet’s and Energy & Environment Cabinet’s server 
consolidation continues. The balance of server moves are scheduled to be 

completed this weekend. The desktop plan has been finalized and COT will begin 
support on April 14th. 

 
The Personnel Cabinet’s detailed planning activities are expected to be completed 
next week. Project Plans for the various functional areas are currently under review 

by the agency. 
 



The Education/Workforce Development Cabinet functional area kickoff 
meetings are scheduled to begin next week.  

 
The Transportation Cabinet (KYTC) consolidation kickoff meeting was held 

March 31st. Functional area kickoff meetings will begin next week. 
 
The Technology Advisory Council (TAC) will hold its quarterly meeting on 

Tuesday, April 15th.  

 

New 3/28/2014 
 

The Cabinet for Economic Development (CED) consolidation has been 
completed. Agency and COT representatives are meeting this week to sign off on 

final documents. 

The Cabinet for Health and Family Services (CHFS) final consolidation plans 

and activities will be completed in April.  

The Public Protection Cabinet’s and Energy & Environment Cabinet’s server 

consolidation continues. To date, 220 servers moves have been completed. The 
desktop migration will be completed in April. 
 

The Personnel Cabinet’s detailed planning activities will continue through next 
week. Project planning documents are currently being drafted for customer review. 

 
The Education/Workforce Development Cabinet consolidation planning kickoff 
meeting was completed March 26th and went very well.  

 
The Transportation Cabinet (KYTC) consolidation planning kickoff meeting is 

scheduled for March 31st. 
 
The Technology Advisory Council (TAC) Steering Committee will hold its regular 

monthly meeting on Friday, March 28th.   

 

New 03/21/2014 

The Cabinet for Economic Development (CED) server moves have been 
completed. The database migrations are scheduled for this weekend, March 

22.  

The Public Protection Cabinet’s and Energy & Environment Cabinet’s server 
consolidation continues. To date, 212 servers have been moved. The teams 

continue to plan for the desktop migration. 



The Cabinet for Health and Family Services (CHFS) consolidation activities are 
proceeding with implementation plans currently under agency review. 

The Personnel Cabinet’s first round of consolidation planning sessions have been 

completed. The detailed planning documents are being drafted for customer review. 
Some additional follow up meetings will take place over the next week. 

The Education/Workforce Development Cabinet consolidation planning kickoff 

meeting is scheduled for March 26th.  

The Transportation Cabinet (KYTC) consolidation planning kickoff meeting is 
scheduled for March 31st.  

The COT 2014-2018 Strategic Plan was presented to the Full Enterprise IT 

Strategic Planning Committee on March 20th.   

 

New 3/14/2014 

 
The Cabinet for Economic Development (CED) server moves have been 
completed. The final database migrations are scheduled to be completed by next 

week. 
 

Consolidation of the Public Protection Cabinet’s and Energy & Environment 
Cabinet’s servers continues. To date, they have completed 203 server moves. The 
teams are continuing to plan for the desktop migration. 

 
The Cabinet for Health and Family Services (CHFS) consolidation activities are 

proceeding with implementation plans currently under agency review. 
 

The Personnel Cabinet’s consolidation planning sessions have been completed. 
The updated infrastructure documents are scheduled to be completed this week, 
with transition planning to begin next week. 

 

The Education/Workforce Development Cabinet and Transportation 

Cabinet (KYTC) consolidation planning meetings have been scheduled and will 
kick off at the end of this month.  
 

The Enterprise IT Strategic Planning Core team completed the draft plan on 
March 13th. The meeting to present it to the Full team is scheduled for March 20th.  

 

New 03/07/2014 

 Consolidation of the Public Protection Cabinet’s and Energy & Environment 

Cabinet’s servers continues. To date, they have completed 200 server moves. The 
teams are continuing to plan for the desktop migration. 



The Cabinet for Economic Development (CED) consolidation of servers started 
on Monday.  

The Cabinet for Health and Family Services (CHFS) consolidation activities are 

proceeding with implementation plans currently under agency review. 

The Personnel Cabinet’s consolidation planning sessions continue thru this week, 
with transition planning slated to begin next week. 

The Education Cabinet (DOE) and Transportation Cabinet (KYTC) 
consolidation planning will begin during the month of March. 

The Enterprise IT Strategic Planning Core team will review draft performance 
indicators with CIO Fowler March 6th and associated strategies on March 13th. The 

meeting to present the draft final plan to the Full team has been rescheduled for 
March 20th. 

 

New 02/28/2014 

The Kentucky Office of Homeland Security consolidation work has been 

completed and final sign off obtained from the agency. 
 

Consolidation of the Public Protection Cabinet’s and Energy & Environment 
Cabinet’s servers continues, with the remaining servers being scheduled.  The 
teams are continuing to plan for the desktop migration. 

 
The Cabinet for Economic Development (CED) implementation plans have been 

signed off and transition is scheduled to begin the first week of March. 
 
The Cabinet for Health and Family Services (CHFS) consolidation activities are 

proceeding with implementation plans currently under agency review. 
 

The Personnel Cabinet’s consolidation planning sessions have begun and continue 
through next week. 
 

The Enterprise IT Strategic Planning Core team has completed draft 
performance indicators. They will review and finalize these on March 6th and 

present the draft final plan to the Full team on March 13th.  
 
The Technology Advisory Council (TAC) Steering Committee held its initial 

meeting on Friday, Feb. 28th.  Discussion items included the Steering Committee 
charter, Microsoft XP end-of-life, Microsoft Office licensing, FY 15-16 rates and 

enterprise IT strategy.  

New 02/21/2014 
 

Consolidation of the Public Protection Cabinet’s and Energy & Environment 
Cabinet’s servers continues and over 164 servers have been migrated, with the 



remaining servers being scheduled.  The teams are continuing to plan for the 
desktop migration.  

 
The Kentucky Office of Homeland Security desktops, and related support, have 

been successfully transitioned to COT’s centralized infrastructure model. The final 
sign off should be completed soon. 

The Personnel Cabinet’s consolidation planning sessions have begun. 

The Cabinet for Health and Family Services (CHFS) consolidation activities are 

proceeding with implementation plans currently under agency review. 

The Cabinet for Economic Development (CED) implementation plans have been 

signed off and transition is scheduled to begin the first week of March. 

The Enterprise IT Strategic Planning Core group met on February 20th to finalize 

proposed strategies and begin drafting supporting performance indicators. The final 
core team meeting is scheduled for March 6th. 

 

New 02/14/2014 
 

Consolidation of the Public Protection Cabinet’s and Energy & Environment 
Cabinet’s remaining servers continues.  To date, over 152 servers have been 

migrated.  Planning for desktop migration is underway.  
 

The Kentucky Office of Homeland Security desktop migration is scheduled for 
completion next week.  
 

The Personnel Cabinet’s planning meetings will begin in the next two weeks.  
 

The Cabinet for Health and Family Services (CHFS) consolidation activities 
continue to move forward. 
 

During their February 13th meeting, the Enterprise IT Strategic Planning core 
team began a review of the full team’s draft strategies. 

 

New 02/07/2014 
 

The Enterprise IT Strategic Planning full team met this week to begin 
developing strategies associated with each of the goals and objectives COT has 

identified in the planning effort. 
 
Consolidation of the Public Protection Cabinet’s and Energy & Environment 

Cabinet’s remaining servers continues.  To date, over 134 servers have been 
migrated. 

 



The Kentucky Office of Homeland Security has approved the desktop migration 
implementation plan and the transition is planned for next week.  

 
The Personnel Cabinet’s kickoff meeting was held on Friday, February 7, 2014. 

 

New 01/31/2014 
 

The Enterprise IT Strategic Planning core team met this week to review 
feedback on COT Goals and draft related Objectives. The final Full team meeting is 

scheduled for next Thursday morning. 
 
Technology Advisory Council members have been invited to attend a Microsoft 

Office 365 license presentation scheduled for 10:00am next Tuesday at the Cold 
Harbor training rooms.    

 
Consolidation of the Public Protection Cabinet’s and Energy & Environment 
Cabinet’s remaining servers continues.  To date, over 123 servers have been 

migrated.   Additional planning meetings focused on service desk consolidation will 
begin next week. 

 
Planning is underway to transition the Office of Homeland Security’s desktops to 

COT-provided desktops and support.  This transition is tentatively planned for next 
week. 
 

The Personnel Cabinet’s kickoff meeting is scheduled for Monday, February 3, 
2014. 

 

New 01/24/2014 
The January 21st, Technology Advisory Council meeting included work group 

updates, a continuation of the Microsoft Office enterprise licensing discussion, and 
an I.3 progress update.  Much of the meeting focused on HB 5 which relates to the 

safety and security of personal information held by public agencies. 
 
The Enterprise IT Strategic Planning meetings are more than 60% complete.  

The remaining meetings and the final report are scheduled for completion by early 
March.  The outcome of this process will be the creation of an IT Strategic Direction 

that applies to all executive branch state government agencies as well as a series of 
specific goals, objectives and tasks to drive COT’s focus for the future. 
 

The Cabinet for Health and Family Services (CHFS) consolidation activities 
continue to move forward.  Areas of focus include procurement processes, service 

desk workflow and release management. 
 
Consolidation of the Public Protection Cabinet’s and Energy & Environment 

Cabinet’s remaining servers is progressing.  To date, over 108 servers have been 
migrated. 



 
Planning for the Personnel Cabinet’s consolidation is underway, and the kickoff 

meeting is scheduled the first week of February. 

   
New 01/17/2014 

The Cabinet for Health and Family Services (CHFS) consolidation activities 
continue to move forward.  A detailed update is available on the COT I.3 CHFS 

page. 

Consolidation of the Public Protection Cabinet’s and Energy & Environment 
Cabinet’s remaining servers is progressing. 

Planning for the Personnel Cabinet’s February kick off meeting is underway. 

The next Technology Advisory Council meeting is scheduled for 10:00am next 

Tuesday at the 300 Fair Oaks location.    

The Enterprise IT Strategic Planning core team meetings continued this week.  

 

New 01/10/2014 
The Enterprise IT Strategic Planning core and full teams both met this week. 

The full team was presented with: 1) proposed core values for IT {for all state 
agencies} 2) IT strategic direction items {for all state agencies} 3) updated 

Commonwealth Office of Technology (COT) mission and vision statements and 4) 
COT strategic issues based on the analysis conducted in mid-December.  The full 
team also began discussions on COT strategic goals. 

The next Technology Advisory Council meeting is scheduled for 10:00a.m. on 
Tuesday, January 21th at the 300 Fair Oaks location. 

The recent Public Protection and Energy & Environment Cabinets’ successful 
hardware consolidation activities, related to the asbestos abatement remediation, 
provided valuable insight.  By leveraging this information, processes continue to be 

clarified, refined and improved.  

 

New 12/20/2013 
The Public Protection and Energy & Environment Cabinets’ hardware 
consolidation activities have been completed ahead of schedule.  These addressed 

an emergency asbestos abatement situation in the Capital Plaza Tower. 
 

The Cabinet for Health and Family Services (CHFS) detailed planning activities 
are progressing.  A detailed update is available on the COT I.3 CHFS page. 
 

The Enterprise IT Strategic Planning core team meetings continued this week.  
The next full team meeting is planned for early January 2014. 

 

http://technology.ky.gov/Pages/COTI3-CHFS.aspx
http://technology.ky.gov/Pages/COTI3-CHFS.aspx
http://technology.ky.gov/Pages/COTI3-CHFS.aspx


New 12/13/2013 
The Enterprise IT Strategic Planning 2nd full team meeting was held this week 

with the next core team meeting scheduled for December 19th.  Work currently in 
progress includes a review of essential core values for IT across the enterprise, 

enterprise-wide IT strategic focus areas, COT’s mission and vision and a situational 
analysis of COT’s strengths, weaknesses, opportunities and threats. 
 

The Public Protection and Energy & Environment Cabinets’ hardware 
consolidation activities to address an emergency asbestos abatement situation are 

projected to be completed by December 31. 

 

New 12/06/2013 

The Public Protection and Energy & Environment Cabinets’ hardware 
consolidation activities to address an emergency asbestos abatement situation 

continues to move forward with more than 70 servers transitioned. 

The first Enterprise IT Strategic Planning core team meeting was held on 
December 5th.   Working from information provided from the kickoff meetings, the 

team drafted, "Essential Core Values for IT across the Enterprise".   This draft will 
be reviewed by the full team at a future meeting. 

The December 3rd, Technology Advisory Council meeting included work group 
updates, brief discussion of Microsoft Licensing, an overview of the Enterprise 

Architecture and Technical Reference Model, and an I.3 update. 

The November 20th Leadership Engagement meeting Questions and Answers are 
now available. 

  

New 11/22/2013 

The next Technology Advisory Council meeting is scheduled for December 3rd at 
the KHEAA location. 
 

The November 20th, Leadership Engagement meeting started with an I.3 status 
report.   Additional updates focused on the Enterprise IT Strategic Planning process, 

TAC workgroups and COT’s I.3 web page.  
 
The Public Protection and Energy & Environment Cabinets’ hardware 

consolidation activities to address an emergency asbestos abatement situation 
continue as scheduled. 

 
The Cabinet for Health and Family Services detailed planning activities continue 
with hardware consolidation set to begin in January 2014. 

 

NEW 11/15/13 

The Public Protection and Energy & Environment Cabinets’ hardware 
consolidation activities to address an emergency asbestos abatement situation are 
more than 30% complete. 

http://finance.ky.gov/initiatives/ITinfrastructureinitiative/Documents/Leadership%20Engagement%20Results%20Meeting%2011-20-13.pdf


The next Leadership Engagement meeting is scheduled for November 20th at the 
Cold Harbor location.  

Enterprise IT Strategic Planning sessions will kick off next Thursday. The 
sessions facilitated by Solarity Group will result in the enterprise IT focus for 2014-

2017. 

  

NEW 11/01/13 

The Commonwealth Office of Technology’s I.3 teams are engaged in readiness 
activities focused on agencies for which consolidation is underway.  These activities 

are essential for successful transitions.   
 
The Public Protection, Energy & Environment and Labor Cabinets’ hardware 

consolidation activities are scheduled to begin next week and are projected to be 
completed by the end of the year.  The final phase of their transition will take place 

in January and February of 2014. 

  

NEW 10/25/13 

The October 24th Technology Advisory Council meeting included a 
demonstration of the COT Billing work center and the new COT I.3 web pages. The 

COT Billing work center gives agencies online access to their monthly billing 
information.  The COT I.3 web pages provide the current schedule and agency 

specific information. 
 
Following the Cabinet for Health and Family Services’ successful Health Benefit 

Exchange launch, consolidation planning sessions are again underway. 
 

The Cabinet for Economic Development’s assessment process is scheduled to 
begin next week. 
 

Consolidation activities to address an emergency asbestos abatement situation are 
in progress. The Public Protection and the Energy & Environment Cabinets 

are both impacted by this situation. 

 

NEW 10/15/13 

The next Technology Advisory Council meeting is scheduled for October 24th at 
the 300 Fair Oaks location.  The agenda will be provided prior to the meeting.  

COT managers will be participating in Performance Evaluation training on November 
5th.  

 

NEW 10/4/13 
The Cabinet for Health and Family Services (CHFS) Network Help Desk 

employees have been relocated to the Commonwealth Service Desk’s location at 
the Data Center.  Their work assignments have not changed, and they continue to 

http://technology.ky.gov/Pages/COTI3.aspx


support CHFS; however, this is the first milestone in the integration of Service Desk 
operations. 

 
At the members’ request, the Leadership Engagement meetings will continue 

and will be held quarterly.   Planning is underway for a November meeting. 

 

NEW 9/27/13 

Changes to this site have been completed. A new section, Agency Infrastructure 
Changes, was added and replaces the Agency Assessment information. The 

assessment information can be viewed under Archived Pages.  Feedback regarding 
these changes and other I.3 related questions can be sent to i3@ky.gov. 
 

COT has developed a training class for on-boarding staff. The training will focus on 
the use of FrontRange, which is an incident and change tracking system.  Classes 

will be scheduled for staff by their COT manager in conjunction with their former 
agency. 

  

NEW 9/23/13 
Meetings to discuss the development of a service level agreement between the 

Office of the State Budget Director and COT are scheduled to begin next week.  
 

COT’s metrics page now reflects last month’s statistics. Future plans include a 
review of how COT’s service provision is measured and how these metrics are 
presented.  Your suggestions are welcomed and can be sent to i3@ky.gov.  

 

NEW 9/17/13 

The Cabinet for Health and Family Services (CHFS) consolidation planning 
sessions continue and COT is reconfiguring work space areas to support a physical 
move of the former CHFS Help Desk employees to be relocated with their peers at 

the Commonwealth Service Desk location.  Location changes for these staff will 
soon begin and will be completed in September. 

 
A COT project manager, focusing on program and agency detailed task planning, 
joined the I.3 team on September 16th. 

 
Changes to the FAC I.3 site are underway, your suggestions can be sent to 

i3@ky.gov or you can contact Brenda Brown at brenda.brown@ky.gov.  

 

NEW 9/6/13 

 
The CIO’s Capital IT Project Review presentation to the Capital Planning 

Advisory Board (CPAB) was on September 5th. Copies of the presentation will be 
provided to members of the Technology Advisory Council. The 2014-2020 
Commissioner’s Report to the CPAB is available on COT’s Capital IT Project page.  

mailto:i3@ky.gov
http://technology.ky.gov/Pages/Metrics.aspx
mailto:i3@ky.gov
mailto:brenda.brown@ky.gov
http://technology.ky.gov/oet/Pages/capitalProjects.aspx


 

NEW 8/29/13 

The Technology Advisory Council held its monthly meeting this week and began 
review of two enterprise security policies.  In addition to workgroup updates 

relating to the I.3 service level agreement (SLA) template, additional agency IT 
service needs, and Capital IT project review, the TAC heard CIO Fowler’s plans for 
enterprise IT strategic planning this fall. 

 
The Cabinet for Health and Family Services (CHFS) consolidation is focused on 

the completion of a detailed infrastructure assessment and planning sessions to 
ensure the agency’s business needs are met.  

 

NEW 8/23/13 
This week CIO Jim Fowler informed the Cabinet Secretaries that the Office of the 

State Budget Director has been successfully transitioned to the centralized 
infrastructure maintained and managed by COT.  He acknowledged that this activity 
helped us refine the process, taught us valuable lessons, and helped us learn to 

better engage the customer.  He also shared our pleasure with the spirit of 
cooperation and collaboration that was evident during this kick-off. 

 
The next Technology Advisory Council meeting is scheduled for August 27th at a 

new location, 300 Fair Oaks in the offices of the Department for Environmental 
Protection.  The agenda includes discussion of new enterprise security policies and 
enterprise IT strategic planning, and workgroup updates. 

 
Due to a legislative special session, the CIO’s Capital IT Project Review 

presentation to the Capital Planning Advisory Board (CPAB) was rescheduled from 
August to September 5th. 

 

NEW 8/16/13 
The Office of the State Budget Director consolidation is nearly complete.  Any 

outstanding issues will be resolved and agency confirmation of completion will be 
requested.    Lessons learned from this consolidation will be used to improve the 
next one. 

The Cabinet for Health and Family Services (CHFS) consolidation kickoff 
meeting was held last week and the agency consolidation coordinator has been 

identified.  Additional meetings are planned for next week. 

Preliminary planning is also underway with the Cabinet for Economic 
Development. 

 

NEW 8/12/13 

The July 2013, Leadership Engagement Results meeting Questions and Answers v2 
are now available. 

http://finance.ky.gov/initiatives/ITinfrastructureinitiative/Documents/Leadership%20Engagement%20Meeting7-24-2013%20(FV2).pdf


 
NEW 8/2/13 

The Office of the State Budget Director consolidation continues and the Cabinet 
for Health and Family Services consolidation kickoff meeting is scheduled for 

August 9th. 
 
Organizational change management training, “Managing Change & Transition” 

will be held August 15th and 21st.   COT managers impacted by I.3 will be required 
to attend. 

 

NEW 7/31/13 
The July 23rd Technology Advisory Council (TAC) meeting topics included the 

I.3 agency consolidation schedule (tentative); updates on a network discovery tool 
and agency services mappings; restructuring of the Enterprise Architecture and 

Standards Committee; and the Fiscal Year 2014 rates. 
   
The TAC - Services-Metrics-SLA workgroup presented the draft Service Level 

Agreement (SLA) template, with a request for comments by August 23rd.    
 

The TAC - Capital IT Project Review subcommittee shared that the agency 
presentations are complete and the official report is being drafted.  The required 

reporting to the Capital Advisory Planning Board and the CIO’s update to Legislative 
Review Committee will occur in August.   
 

The July 24th, Leadership Engagement meeting started with an introduction of 
the Business Relationship Managers and an overview of their role.  Most of the 

meeting focused on the results of a Change Readiness Survey and other agency 
questions.  Agency participants were asked to provide feedback on this forum to 
CIO Fowler at james.fowler@ky.gov. 

 
 

NEW 7/23/13 
The Finance and Administration Cabinet has issued documents to guide agencies on 
the modified method for billing COT FY 14 charges.   

Memo dated July 23, 2013 from Deputy Secretary Robin Kinney  

FY 14 Rates Questions and Answers dated July 2013   

 

NEW 7/19/13 
The Office of the State Budget Director implementation planning phase is 

complete and consolidation of desktops, servers and storages should conclude by 
mid-August.    

The Leadership Engagement change readiness survey responses were due 
today.   Results will be shared in the next Leadership Engagement meeting. 
 

 

mailto:james.fowler@ky.gov
http://finance.ky.gov/about/Documents/COT%20FY%2014%20Rates%20memo.pdf
http://finance.ky.gov/about/Documents/FY14%20COT%20FAQs.pdf


NEW 7/11/13 
The Office of the State Budget Director consolidation is underway.    

The Capital IT Project Review presentations are underway and will conclude on 
July 15th. 

The next Technology Advisory Council meeting is scheduled for July 23th at the 
KHEAA location.   

The next Leadership Engagement meeting is scheduled for July 24th at the Cold 

Harbor location.   

 

NEW 6/28/13 
CIO Fowler will brief Cabinet Secretaries next week. The tentative agency 
consolidation schedule will be discussed, with the Office of State Budget Director 

(OSBD) being the first, followed by the Cabinet for Health and Family Services.  The 
OSBD kick off meeting is scheduled for next week.   

FY14 Rated Services will not increase and, in some situations, a hybrid rate may 
apply.   The hybrid rate will be less than the current rated service cost.  The 
Enterprise Assessment remains the same as it was in FY13.   A memo about the 

FY14 IT Infrastructure financial arrangements will be provided to agencies.  As 
more information is available, i.e. Frequently Asked Questions, it will be posted.   

 
The Capital IT Project Review presentations are scheduled on July 8th, 9th, 10th 

and 15th.    

 

NEW 6/21/13 

Topics in today’s TAC meeting included the introduction of Jim Fowler, CIO; a 
briefing on FY 14 rated services; and updates from the Service-Metrics-SLA and 

Capital IT Project Review work groups.   The Rated Services briefing provided by 
John Hicks, Office of the State Budget Director and F&A Deputy Sec. Rucker, 
generated questions and will be followed by an official memorandum and a 

Frequently Asked Questions document.  
 

The Service-Metrics-SLA work group reported that a draft SLA would be ready for 
the full TAC, by next month’s meeting.  The Capital IT Project Review work group 
reported that 47 projects from 19 cabinets\agencies were received by the 

Legislative Research Commission.  Planning is underway for follow-up presentations 
before scoring of the projects is conducted to identify the projects that will be 

recommended to the Capital Project Advisory Board in August. 
 
The latest COT Organizational Chart will be posted to the COT Home page.  

Changes reflect the reorganization executive order, signed by Gov. Beshear, 
effective June 16th.   

 

http://finance.ky.gov/initiatives/ITinfrastructureinitiative/Documents/COT%20Org%20Chart-Proposed(6-5-2013).pdf
http://apps.sos.ky.gov/Executive/Journal/execjournalimages/2013-MISC-2013-0403-228189.pdf


NEW 6/14/13 
The TAC meeting scheduled for Thursday, June 13, was re-scheduled to Friday, 

June 21.   Our new CIO, Jim Fowler, will be introduced and there will be an update 
from the Service-Metrics-SLA workgroup.  The primary focus of the meetings will be 

a discussion about rates for Fiscal Year '14. 

The contract with NTT DATA INC for I.3 planning support ended June 14, with the 
presentation and delivery of their final deliverables.  Information and insight gained 

from this engagement creates a foundation for COT staff to execute the 
implementation of the Office of the State Budget Director in the near future.   

 

NEW 6/7/13 
CIO Fowler first week included a presentation on I.3 which provided background 

information and previewed NTT DATA’s report, “Implementation Roadmap and 
Master Plan“.    

The next TAC meeting is June 13 at the KHEAA location.   Other anticipated June 
activities include the announcement of the FY14 Rates and COT’s new 
organizational structure.    

 

NEW 5/23/13 

Changes to the I.3 site have been completed.  Feedback regarding these changes 
and other I.3 related questions can be sent to i3@ky.gov.  Initially the I.3 Inbox 

was reviewed by human resource employees within the Finance and Administration 
Cabinet.  Currently information provided through this Inbox is being reviewed by 
COT and forwarded to the appropriate person for response.   

A SharePoint 2010 migration is underway.  The TAC, NTT DATA and I.3 SharePoint 
sites are projected to be unavailable on May 23rd.  

 

NEW 5/17/13 
Since April, the Managed Print Services (MPS) initiative has been underway.  Nearly 

500 devices are now managed under this initiative, saving the Commonwealth over 
$60,000 per month. An aggressive deployment schedule of approximately 100 

additional devices per month will rapidly increase the monthly savings.   
 

Agency Assessments (Round 2) are due by close of business today.  It is critical 

that this information be provided as soon as possible. To date, some agencies have 
completed the review and a few have requested extra time to provide a better 

quality response. 
 
Next week’s meeting of the full TAC is being moved to June 13, 2013 and includes 

an introduction of the Commonwealth’s new CIO. 
 

Changes to the FAC I.3 site are underway, your suggestions can be sent 
to i3@ky.gov or you can contact Brenda Brown at brenda.brown@ky.gov.  

mailto:i3@ky.gov
mailto:i3@ky.gov
mailto:brenda.brown@ky.gov


 

NEW 5/10/13 

Agencies received a request for assistance to ensure that COT has valid and 
complete Agency Assessment  information. This information is needed for COT’s 

rated services calculations and will be incorporated in each agency’s 
implementation plan. Responses are needed by close of business May 17th.   

The April 2013, Leadership Engagement Results meeting Questions and Answers 

are now available.   

The TAC’s Services-Metrics-SLA workgroup continued a review of a draft SLA 

template on Wednesday. The first-pass review of both the SLA and the Incident 
Priority table has been completed.  The work group is on track to share a draft 
template at the next meeting of the TAC. 

NEW 5/3/13 
Governor Steve Beshear announced James M. Fowler as chief information officer 
(CIO) for state government, effective June 1.     

Our vendor partner has finalized the "current state" deliverable and is on track for 
additional deliverables over the next 30 days. 

Recently state printing services were consolidated.  Statewide printing has been 
moved from COT to the Kentucky Transportation Cabinet – Kentucky Design & Print 

Services.  

 

NEW 5/2/13 
Potential COT organizational changes were reviewed with COT managers. As 
organizational changes are finalized details will be provided to COT employees and 

other agencies.     
 

The I.3 Communication Strategy has been added under Related Links. 

 

NEW 4/19/13 

Organizational Change Management program leadership has been transitioned to 
Roy Terry.  To ensure continued success, he received extensive knowledge transfer 

from NTT DATA.    
The questions and answers from the Leadership Engagement Results meeting are 
now available.  Future plans include a Leadership Engagement meeting on April 22, 

and a leadership engagement participant survey.   
Verification of the agency assessment self- reported information is needed.  

Instructions on the verification process will be provided to the agencies. 

 

NEW 4/12/13 

Several agencies have responded to the IT Expenditure Survey, which was provided 
by the Office of the State Budget Director.  The deadline for this survey is 

Monday, April 15th.  

http://finance.ky.gov/initiatives/ITinfrastructureinitiative/Documents/Leadership%20Engagement%20Meeting%20April%2022%202013%20Final.pdf
http://finance.ky.gov/initiatives/ITinfrastructureinitiative/Documents/Communication_Strategy.pdf
http://finance.ky.gov/initiatives/ITinfrastructureinitiative/Documents/Leadership%20Engagement%20Meeting%20Q-As%20(03-05-2013).pdf


Stakeholder engagement meetings were held this week and will continue for the 
next several weeks.     

 
Both the TAC as a whole and the TAC Services-Metrics-SLAs workgroup met this 

week.  During the TAC meeting, Deputy Secretary Rucker provided an I.3 progress 
update, which included an informative question and answer session. 
 

NEW 4/5/13 
Stakeholder engagement interviews, an organizational change activity involving 

both agency and COT staff, will continue next week.    
 
The TAC’s Services-Metrics-SLAs workgroup will be holding its fourth meeting on 

April 8th, and will provide a progress update to the full TAC meeting set for April 
9th.    

 
I.3 Abbreviations (initials and acronyms) have been added and can be found in the 
Related Links section on this page. 

 
NEW 3/27/13 

Earlier this month, the Office of the State Budget Director asked agencies to 
complete an IT Expenditure Survey.   The survey provided an opportunity for the 

agencies to report IT expenditures for each appropriation unit.  The deadline for 
completion is April 15, 2013. 
 

NEW 3/15/13 
“Future State” service requirement meetings started this week with the Desktop, 

Server, and Voice Services teams.   
 
Organizational Change activities, which include the Leadership Engagement Series, 

are progressing to a Stakeholder Engagement Series.  This process will involve 
interviews with both agency and COT employees.  FAQs from the Leadership 

Results meeting will be posted soon. 
 
Technology Advisory Council (TAC) workgroups will begin work on service 

descriptions/SLAs/metrics and IT capital project reviews on Monday, March 18.  To 
allow the groups time to develop their work products, the regular TAC meeting has 

been moved to April 9th. 
  

NEW 3/8/13 

The Leadership Engagement Interview series wrapped up this week with a 
Leadership Results meeting facilitated by FAC Deputy Secretary Rucker.  

Representatives of the Office of the State Budget Director, Personnel Cabinet and 
the FAC Human Resources division also answered questions and provided updates. 
FAQs from that meeting will be forthcoming.  

A draft of the “Current State” of infrastructure within COT and the I.3 agencies was 
completed by NTT DATA and is currently under COT review. “Future State” 

requirement meetings are scheduled to start next week. Information collected 



during these meetings will be used for planning the Commonwealth’s future shared 
service delivery model and high-level implementation plan. 

NEW 2/27/13 
The second Technology Advisory Council (TAC) meeting was held on February 26.  

Members were requested to volunteer for one of two committees, Capital IT Project 
Review and/or Enterprise Service Level Descriptions / Metrics Planning.  TAC input 
was requested on COT’s latest enterprise security policy.   

By February 15, many agencies had completed their agency assessments.  A few 
agencies needed additional time and should have their assessments completed by 

March 1, 2013.   

Employees that were special detailed to COT have completed a Skills Assessment 
survey.   

The Leadership Engagement series is generating some changes in our future 
communication and cultural change processes. 

 
NEW 2/13/13 
An I.3 Program Overview presentation is now available.  If you would like to review 

the presentation it is located at the bottom of the page under Related Links. 

Planning for the next Technology Advisory Council, scheduled for February 26, is 

underway.  

The individual agency assessment information is due close of business this Friday, 

February 15. 
 
NEW 2/1/13 

The first meeting of the Technology Advisory Council (TAC) was held on Tuesday, 
January 29th. Chaired by Secretary Flanery (Interim CIO), it was attended by COT 

leadership, staff from the Office of the State Budget Director, and representatives 
of executive branch agencies.  

The Leadership Engagement activities also began this week.  

The individual agency assessments continue to identify key aspects of each 
agency’s assets, policies, etc. 

 
NEW 1/18/13 
The majority of Agency Assessment Kickoff meetings have been completed and the 

teams plan to finish data gathering activities by mid-February.   

The New Employee Orientation meetings will conclude next week and work 

continues on the preparation of a Skills Assessment survey.  All COT employees will 
be invited to take a Change Readiness survey.  Plans for the first Technology 
Advisory Council (TAC) meeting are being finalized.  Finally, NTT DATA will be 

facilitating a Leadership Engagement process with IT leadership from other 
agencies.  



NEW 1/9/13 
To help ensure a successful integration of the staff that have been detailed to special 

duty, COT will be providing a skills assessment survey.  The survey will focus on 

current job duties and other areas of work interest that the employees may have.  
The skills assessment survey process is scheduled to begin mid-January. 

NEW 1/2/13 
Last month the Agency Assessment teams worked with Cabinet for Health and 

Family Services (CHFS).  CHFS’s cooperation has been crucial to the success of this 
process.  Not only did they provide extensive information during the assessment, 

but worked with COT to leverage lessons to improve the process.  Other agency 
assessments are scheduled to begin this month.    

NEW 12/19/12 
Last week COT executive leadership, transition support staff, security personnel and 

our COT trainer completed three regional New Employee Orientation sessions with 
more than 50 attendees.   Due to the holidays and the scheduling challenges they 
bring, the remaining meetings will resume after January 7, 2013.  The meetings 

have provided fresh insight to our newest employees and their specific challenges in 
working in locations outside of Frankfort.    

 

NEW 12/6/12 
New employee orientation meetings are scheduled to start on 12/7/2012 and 

should be completed before the end of December.    The meetings will focus on 
human resources topics, COT’s change management process, security badges and a 
brief customer services training.   Meetings will not only be held in Frankfort, but 

will also be held in three other regional locations.    

NEW 12/5/2012  
COT has engaged NTT DATA to assist the Commonwealth during the planning phase 
of the IT Infrastructure Initiative.   A kick off meeting with COT was held on 

November 27, 2012.  NTT DATA, working with COT resources, will focus on IT 
infrastructure & operations, organizational change management and transition 

management.   COT is excited to be able to leverage the knowledge that NTT DATA 
brings to this engagement.  
 

NEW 11/30/2012  
Agency assessments are underway. The first agency assessment will be completed 

with the Cabinet for Health and Family Services (CHFS).  A kick off meeting was 
held on November 20, 2012.   Please visit the Additional Information / Agency 
Assessments page for more details.  

 
NEW 11/27/2012 

The IT Initiative website has been updated to make it more user friendly. For 
example, all Frequently Asked Questions can be found under the Additional 
Information section of this website.  



NEW 11/21/2012  
On November 19, 2012, information regarding the 2013 interim fiscal approach as 

it relates to this initiative was outlined in the IT Infrastructure Services – 
Financial Arrangement memo.  Please check the link to this document for 

further details.   

NEW 11/15/2012  
On November 14, 2012, cabinet secretaries were provided with information 

regarding the agency assessment process.   Each agency will be given detailed 
instructions and support by the agency assessment teams.   FAQs from the 

employee and contractor meetings  and the Employee meeting slide presentation 
are now posted under Links.   
 

NEW 10/30/2012  
Finance/COT welcome letters are being delivered this week during employee 

meetings and/or electronically.   These meetings were scheduled to begin on 
 Monday October 29, 2012  and conclude on Wednesday, October 31.    Contractor 
notifications are being handled through a notification to the company for which the 

contractor works.     
 

NEW 10/24/2012 
Employee detail to special duty letters have been completed and are being 

delivered.  We anticipate that they will be delivered by Friday, October 26.  These 
letters will reference the Executive Order number and will explain the employees’ 
detail to Finance/COT.   The effective date will be November 1, 2012.  

 


